
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:51 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 097 Date: 11-Feb-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 252

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 11, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
Painters worked on NMS suspender ropes, pp50 to pp60, for 2nd coat (blue gray noxyde) today. Painters
did repair on pp 56 and 54 at around 0800 and 0900. Painter started mixing paint at around 0930 and
started painting at 1030 at pp50. Painters then moved to pp60 while waiting pp54 and 56 to dry. After
pp60, painters continued to pp 58 after lunch (see Mahmoud’s diary). Painters then split into 2 crews and
painted pp52 and pp56 simultaneously. I left the bridge after pp56 was finished at 1445.
PPStartFinish
5010301125
6011301200
5614001445

Labor
(0700 to 1730 – 10 hours)

Laraine’s Hour – 0700 to 1530
(Also see Mahmoud Khandaghabadi’s dairy for labor and afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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